

Project Planning

Date	30 September 2026	Maximum Marks	3 Mark(s)
Team ID	6ab6383cfa5e5219dc390031	Project Name	Import Data using Transform Maps (S

Project Timeline

S.No	Task/Activity	Assigned To	Start	End	Days	Status
1	Project Ideation & Brainstorming	All Members	01-Sep	03-Sep	3	Done
2	Requirement Analysis	Rajeswari V	04-Sep	06-Sep	3	Done
3	Solution Design & Architecture	Poovizhi A	07-Sep	09-Sep	3	Done
4	Create Employee Spreadsheet (Excel)	Rajeswari V	10-Sep	11-Sep	2	Done
5	Create Employee Test Table (u_employ	Rajeswari V	12-Sep	13-Sep	2	Done
6	Create Import Set Table	Vamika S.H	14-Sep	15-Sep	2	Done
7	Create Transform Map & Field Mapping	Vamika S.H	16-Sep	18-Sep	3	Done
8	Configure Coalesce & Deduplication	Prabhavathi P	16-Sep	18-Sep	3	Done
9	Transform Data & Validate	Prabhavathi P	19-Sep	21-Sep	3	Done
10	Insert New Data in Excel & Test	Madhumitha	19-Sep	21-Sep	3	Done
11	Create Report 1	Madhumitha	22-Sep	23-Sep	2	Done
12	Create Additional Reports	Poovizhi A	22-Sep	24-Sep	3	Done
13	Add Reports to Dashboard	Poovizhi A	25-Sep	26-Sep	2	Done
14	Testing & Verification	All Members	27-Sep	28-Sep	2	Done
15	Documentation & Review	All Members	29-Sep	30-Sep	2	Done

Milestones

- M1: Requirements & Table Schema Finalized (06-Sep-2026)
- M2: Import Set and Transform Map Configured (18-Sep-2026)
- M3: Data Transformed and Reports/Dashboard Ready (26-Sep-2026)
- M4: Project Documentation and Final Review Completed (30-Sep-2026)

Risk Management

S.No	Risk	Impact	Mitigation Strategy
1	Excel column header mismatch with target fields	High	Standardize column headers in Excel to match target schema
2	Field mapping misalignment in Transform	Medium	Verify each mapping pair before running full transformation
3	Duplicate records created on re-import	Medium	Enable and verify Coalesce setting on unique identifier field
4	Missing values in required target fields	Medium	Review source spreadsheet data for completeness before import