

Communication

Date	30 September 2026	Maximum Marks	1 Mark(s)
Team ID	6ab6383cfa5e5219dc390031	Project Name	Import Data using Transform Maps (S

Communication Plan

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	All 5 members	Progress updates & blockers
2	Progress Update	Weekly	Google Meet	All 5 members	Review milestones & plan
3	Issue/Bug Discussion	As Needed	WhatsApp + Call	Relevant members	Resolve technical issues
4	Stakeholder Review	Bi-Weekly	Google Meet	All + Guide	Present progress to guide
5	Final Demo Rehearsal	Once	In-Person	All 5 members	Practice final presentation
6	Document Review	Twice	Google Docs	All 5 members	Review & finalize docs

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Schedule conflicts for team meetings	Created shared Google Calendar; used async WhatsApp updates
2	Difficulty explaining configs over text	Switched to screen-sharing via Google Meet
3	Version conflicts in documentation	Adopted Google Docs for real-time collaborative editing